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U.S. ENVIRONMENTAL PROTECTION AGENCY e,
e iR 1R B 18
POLLUTION REPORT 1G85 WAk 12

DATE: March -10, 1986

TO: C. Daggett, EPA
W. Librizzi, EPA

Region II F. Rubel, EPA
Response and Prevention Branch J. Marshall, EPA

(201) 548-8730

- Commetrcial & FTS
24 ‘Hour Emergency

D. Karlem, ORC-SUP

ERD, EPA Washington
(E-Mail)

J. Berkowitz, NJDEP

J. Rogalski, NJDEP

S. Luftig, EPA

L. Diamond, ORC-SUP

POLREP NO.: Forty (40)

INCIDENT NAME: Duane Marine

SITE/SPILL NO.: 20

POLLUTANT: Contaminated 0il, and Tanks
CLASSIFICATION: Potential Major -
SOURCE: Duane Marine, 26 Washington Street, .

WATER BODY:

1.

Perth Amboy, New Jersey
Arthur Kill

SITUATION:

A. Same as stated in ptrevious POLREP.

ACTION TAKEN:

}é.

A. During the period of March 3, 1986, through March 8,
1986 cleanup activities were initiated by ENSCO on Tank
#27 after activities were put on hold during February,
1986.

B. ENSCO used the gradall (supplied by Susquehanna Equip-
ment Company) with a custom made bucket for sludge removal.
A gradall is a special kind of telescopic shovel that can
extend up to 30 feet. On Tuesday, March 4, 1986, ENSCO
decanted many buckets of sludge from the tank into a

staged hopper. Approximately 140 gallons of sludge could
be contained in the hopper which assisted in drum filling.
ENSCO made considerable progress on this day and filled

243 drums.
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€. On Friday and Saturday, March 8 and 9, 1986, ENSCO made

a total of 4 shipments of PCB contaminated sludge from Tank
#27. Each shipment contained 80 drums weighing approximately
44 ,060 pounds. The shipments were made to ENSCO, Inc.,
Eldorado, Arkansas (EPA I.D. #ARD069748192) under Manifest
Numbers AR 83687 through AR 83690.

D. The soil cleanup activity of this site is under review.
The responsible party work order calls for removal of
visibly contaminated soil. EPA will advise the responsible
party whethet temoval of visibly contaminated soil is
appropriate or further soil sampling is required.

E. It should be noted that the Duane Marine site disposal
work plan predate's EPA's June 6, 1985 CERCLA off-site
disposal policy (requiring an EPA approved disposal site).
This fact was stated to the private party in a letter dated
August 13, 1985 from Margaret Thompson, Assistant Regional
Counsel, EPA Region 1I, which informed them that the prOJect
is exempt from compliance with this policy.

3. FUTURE PLANS AND RECOMMENDATIONS:

-

A. EPA will continue to monitor the Duane Marine Site
during Phase II cleanup operation.

B. Private party estimates project completion by March

1986.
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